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Business Sponsor: Janice Peters  

Date of Report: 10/1/2016 Reporting for Quarter: SFY17Q1 

Project Start Date: 9/18/2013 Planned Implementation Date: 3/9/2017 

Estimated Project Cost: $9,749,073 Amount Provided Through Master Lease: 0 
 

Project Description 

The current child support enforcement document generation subsystem is no longer technically supported.  DCF 

purchased commercial off the shelf software from the State software contract including Thunderhead Now for 

document generation, IBM Business Process Manager for business process management and FileNet P8 Content 

Manager for document storage. 

 

DCF signed a fixed price contract with Deloitte Consulting, LLP who was identified through an RFP process. Deloitte 

was to be responsible for integration, implementation and training for the new document generation subsystem. Deloitte 

was unable to complete the Requirements Deliverable after multiple submissions and the Department took over 

management of the Project in April 2015. The Department implemented the following risk mitigation strategy: 

 The project was re-planned into smaller manageable sub-projects.  

 Deloitte staff are working at DCF's direction. 

 DCF and Deloitte staff are working collaboratively as one team to complete the required work. 

 The $9,749,073 Estimated Project Cost above is the total contract amount Deloitte will be paid for their work 

on this project. 

 

The project is split into two steps. Step 1 System Architecture includes creating development, system test, user test, 

education (training) and production environments. Step 2 KIDS Integration and System Development includes 

integration with the KIDS System, creation of document templates, implementation and training. 

 

Step 2 KIDS Integration and System Development will be completed with two Groups. Group 1 includes 

implementation and pilot of 65 documents including the supporting architecture, all product integration, security, user 

interface and distributed printing. Group 2 includes implementation and pilot of the remaining 235 documents and 

automated batch document generation. Statewide implementation will be rolled out following implementation of Group 

2. 

  

Project Funding –  

GRP $3,899,629 FED $5,849,444 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

The project continues to move forward at a steady pace following a formalized IT Project Management 

Methodology.  There is a clear project direction, with detail task estimates and resource assignments 

through system test of Group 1. 

 

Step 1 System Architecture 

 Dates for Education and Production environment builds will be set based on dates they are needed 

for training and implementation.  

 

Step 2 KIDS Integration and System Development 

 The Group 1 Integration Testing is in progress in the development environment and is planned to be 

completed in FY17 Q2. 

 The Group 1 System Test is planned to start in FY17 Q2.  

 The Group 1 User Acceptance Test planning is in progress. 

 As was stated last quarter, the statewide implementation date will be later than the originally 

planned 3/19/2017.  The new statewide implementation date will be determined at the completion 

of Group 2 planning.  

   

Budget Status    

Budget is on track    
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Summarize Any Completed Major Tasks or Project Phases: 

 

Step 1 System Architecture 

 The User Acceptance Test environment build was completed in FY16 Q1 and validation is in progress. 

 

Step 2 KIDS Integration and System Development  

 Group 1 (first 65 documents) development was complete in FY17 Q1 including document components, supporting 

architecture, product integration, security, user interfaces and distributed printing. 

 

Miscellaneous 

 As noted last quarter, DCF and Deloitte mutually agreed to end the Deloitte contract for services as of 9/30/16. 

Transition of the remaining effort and support to DCF is complete and resourcing for the incomplete tasks 

continues.   

 Contracts were awarded for an IBM BPM Senior consultant and a FileNet Senior consultant to provide short term 

product support.  

 
 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

 

 



Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

 

 

 
 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


